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DEPARTMENT OF TRANSPORTATION                                         [4910-22-P] 

Federal Highway Administration 

23 CFR Parts 630 and 635 

[Docket No. FHWA–2015-0009] 

FHWA RIN 2125-AF61  

Construction Manager / General Contractor Contracting 

AGENCY:  Federal Highway Administration, DOT. 

ACTION:  Notice of proposed rulemaking (NPRM); request for comments. 

SUMMARY:  Section 1303 of the Moving Ahead for Progress in the 21st Century Act 

(MAP–21) amends 23 U.S.C. 112 to require the Secretary of Transportation to 

promulgate regulations as necessary to implement the Construction Manager/General 

Contractor (CM/GC) contracting method.  This NPRM initiates the formal rulemaking 

process to fulfill the legislative requirement and establish such regulations as are 

necessary for the FHWA’s approval of projects using the CM/GC method of contracting. 

DATES:  Comments must be received on or before [INSERT DATE 60 DAYS AFTER 

PUBLICATION IN THE FEDERAL REGISTER]. 

ADDRESSES:  To ensure that you do not duplicate your docket submissions, please 

submit them by only one of the following means: 

 Federal eRulemaking Portal:  Go to http://www.regulations.gov and follow the 

online instructions for submitting comments. 

 Mail:  Docket Management Facility, U.S. Department of Transportation, 1200 

http://federalregister.gov/a/2015-15617
http://federalregister.gov/a/2015-15617.pdf
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New Jersey Ave., SE., West Building Ground Floor Room W12-140, 

Washington, DC 20590-0001; 

 Hand Delivery:  West Building Ground Floor, Room W12-140, 1200 New Jersey 

Ave., SE., between 9 a.m. 5 p.m., Monday through Friday, except Federal 

holidays.  The telephone number is (202) 366-9329; 

 Instructions:  You must include the agency name and docket number DOT-

FHWA-or the Regulatory Identification Number (RIN) for the rulemaking at the 

beginning of your comments.  All comments received will be posted without 

change to http://www.regulations.gov, including any personal information 

provided. 

FOR FURTHER INFORMATION CONTACT: Mr. Gerald Yakowenko, Contract 

Administration Team Leader, Office of Program Administration, (202) 366-1562, or Ms.  

Janet Myers, Office of the Chief Counsel, (202) 366-2019, Federal Highway 

Administration, 1200 New Jersey Avenue, SE., Washington, DC  20590.  Office hours 

are from 8 a.m. to 4:30 p.m., E.T., Monday through Friday, except Federal holidays.  

SUPPLEMENTARY INFORMATION:  

Summary 

This regulatory action is undertaken to fulfill the statutory requirement in Section 

1303(b) of MAP-21 requiring the Secretary to promulgate a regulation to implement the 

CM/GC method of contracting.  The CM/GC is a contracting method that allows a 

contracting agency to use a single procurement to secure pre-construction and 

construction services.  In the pre-construction services phase, a contracting agency 

http://www.regulations.gov/
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procures the services of a construction contractor early in the design phase of a project in 

order to obtain the contractor’s input on constructability issues that may be affected by 

the project design.  A CM/GC contractor does not provide any preliminary or final design 

services.  As part of the preconstruction services phase of a CM/GC contract, the CM/GC 

contractor provides information for consideration in the design and environmental review 

processes on construction-related aspects of a project, including the potential effects of 

design elements on construction costs, schedule and quality.  The second phase, for 

construction services, may begin once environmental review is complete and risks are 

adequately defined.  If the contracting agency and the CM/GC contractor are able to 

agree on a price for a given scope and schedule for construction, the CM/GC contractor 

and the contracting agency may execute contract commitments for the construction 

services phase of the project or a portion of the project.
1
  The CM/GC method has proven 

to be an effective method of project delivery through its limited deployment in the 

FHWA’s Special Experimental Project Number 14 (SEP-14) Program.  Utilizing the 

contractor’s unique construction expertise in the design phase can offer innovations, best 

practices, reduced costs, and reduced schedule risks.   

The major provisions of these proposed regulations include:  1) establish the 

minimum standards that contracting agencies’ CM/GC procurement procedures must 

follow, 2) establish the FHWA’s role in reviewing contracting agencies’ CM/GC 

procurement procedures and other FHWA approval requirements, 3) establish the 

procedures for authorizing Federal funds for CM/GC projects, and 4) establish rules 

                                                           
1
 After NEPA is complete, early work packages may be used and can be awarded while final design for the 

project is being completed, as described in the Section-by-Section analysis for sections 635.504 and 

635.506(d). 
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regarding the relationship between the procurement of CM/GC project and the 

environmental review process required under the National Environmental Policy Act 

(NEPA) of 1969.  The rule would apply to State transportation agencies (STA) that 

contract for CM/GC services, and any State or local government agency, public-private 

partnership, or Indian tribe (as defined in 2 CFR 200.54) that is acting under the 

supervision of the STA and is awarding or administering a CM/GC contract.   

1) The CM/GC Procurement Procedures:  The proposed regulations provide that CM/GC 

contracts must be procured through competitive selection procedures providing for free 

and open competition.  This section also establishes procedural options for a contracting 

agency to utilize in procuring CM/GC projects, the minimum information required to be 

included in a CM/GC solicitation document, rules regarding the use of interviews, and 

the basis on which CM/GC contracts are to be awarded. 

2) The FHWA Concurrence in CM/GC Procedures, Contract Documents, and Contract 

Awards:  These proposed regulations provide that contracting agencies must submit their 

CM/GC procurement procedures to FHWA for approval to fulfill FHWA responsibilities 

to ensure that the procedures comply with Federal requirements.  The proposed rule also 

provides that certain documents or actions relating to CM/GC contracting, such as 

contract solicitation documents, contracts, contract prices, and contract price analyses, 

require FHWA approval prior to award.  While the proposed regulation would reserve the 

approval of the State’s CM/GC procedures to FHWA, it would permit States to assume 

all other CM/GC approvals through the FHWA-State Stewardship and Oversight 

Agreements in accordance with 23 U.S.C. 106(c) and related FHWA guidance (see 
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http://www.fhwa.dot.gov/federalaid/stewardship/140328.cfm).  If an STA assumes 

responsibility for CM/GC approvals under 23 U.S.C. 106(c), the STA would be required 

to include documentation in the project file regarding actions taken for assumed 

responsibilities.  The documentation must be sufficient to substantiate the approval or 

determination and, if applicable, to support project authorization.  In such cases, the STA 

will provide FHWA with the documentation upon request.  Note that the authority for 

State assumption does not extend to eligibility determinations or project authorizations.   

3) Authorization:  These proposed regulations provide that FHWA must approve 

contracting agencies’ price estimate for the entire CM/GC project before the 

authorization of construction services.  Also, these proposed regulations provide that 

FHWA must approve contracting agencies’ price or cost analyses, performed in 

accordance with 2 CFR 200.323(a), for preconstruction and constructions services before 

the authorization of either of those activities.  These approvals would be subject to STA 

assumption of responsibilities under 23 U.S.C. 106(c).  When authorizing construction 

services, FHWA will rely on the agreed price and scope of services or, if no agreement is 

reached between the contracting agency and the CM/GC contractor, on the price 

established through competitive bidding. 

4) Relationship to NEPA:  These proposed regulations also establish the relationship of 

the procurement of CM/GC projects to the NEPA process to ensure that the CM/GC 

process may be used on projects involving all potential NEPA reviews – a categorical 

exclusion, environmental assessment (EA), or environmental impact statement (EIS).  

One area in which CM/GC projects are similar to design-build projects is that both types 
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of projects may be awarded to a contractor before the completion of NEPA.  As such, 

these proposed regulations incorporate many of the provisions regarding this relationship 

from the design-build regulations at 23 CFR 636.109, such as ensuring that alternatives 

will be evaluated and fairly considered when a project involves an EA or EIS, including a 

provision in the CM/GC contract that allows termination in the event the environmental 

review process does not result in the selection of a build alternative, and permitting 

Federal authorization of preliminary design activities.  These proposed regulations also 

establish the rules and conditions under which Federal funds may participate, through 

reimbursement after the completion of the NEPA process, in eligible costs of final design 

activities that the contracting agency undertook at its own expense before completion of 

the NEPA process. 

Background 

Section 1303 of MAP-21 amended 23 U.S.C. 112(b) by adding paragraph (4) to 

authorize the use of the CM/GC method of contracting for projects carried out by, or 

under the supervision of, an STA.     

While the term CM/GC is not used in Section 1303 of MAP-21, the statute allows 

contracting agencies to award a two-phase contract to a “construction manager or general 

contractor” for the provision of construction-related services during both the 

preconstruction and construction phases of a project.  State statutes authorizing this 

method of contracting use different titles including:  CM/GC, Construction Manager at-

Risk, and General Contractor/Construction Manager.  Regardless of the terminology used 

by grantees and subgrantees, FHWA has elected to use the term “construction 
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manager/general contractor,” or “CM/GC,” in reference to two-phase contracts that 

provide for construction-related services in the preconstruction and construction phases 

of a project. 

The CM/GC contracting method allows a contracting agency to receive a 

contractor’s constructability recommendations during the design process.  A number of 

States, including Utah, Colorado, and Arizona, have used the CM/GC project delivery 

method on a number of Federal-aid highway projects under FHWA’s SEP-14 program 

with great success.  These projects have shown that early contractor involvement through 

the CM/GC method has the potential to improve the quality, performance, and cost of the 

project while ensuring that construction issues are addressed and resolved early in the 

project development process.  The CM/GC contractor’s constructability input during the 

design process is used to supplement, but not replace or duplicate, the engineering or 

design services provided by the contracting agency or its consultant.  More information 

about the CM/GC project delivery method can be found on the FHWA’s Every Day 

Counts webpage at http://www.fhwa.dot.gov/everydaycounts/edctwo/2012/cmgc.cfm. 

The following procedures are typically included in the CM/GC contracting 

method:  1) the contracting agency enters into an agreement for pre-construction services 

with a construction contractor who provides advice regarding constructability, price, 

construction scheduling, and other information related to the construction of the project; 

2) the contracting agency may use this information in the preliminary and final design 

phases of the project; 3) at a certain stage in the design process where risks are 

adequately identified and the scope of work is defined sufficiently for the contracting 

http://www.fhwa.dot.gov/everydaycounts/edctwo/2012/cmgc.cfm
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agency and the CM/GC contractor to reasonably determine price, the contracting agency 

may receive a price proposal from the CM/GC contractor (or negotiate a price) for the 

defined scope and schedule for the project or a portion of the project (such as an early 

work package); and 4) if the price is reasonable, the contracting agency awards a 

construction contract for the project or portion of the project.  If the contracting agency is 

not able to reach an agreement regarding price, scope, and schedule, it may complete the 

design and let a traditional construction contract by competitive bidding in accordance 

with Part 635.  Given the advanced stage of design at the conclusion of the 

preconstruction phase of a CM/GC project, it is unlikely that a contracting agency would 

convert the project to a design-build project; however, in such cases, the contracting 

agency must comply with FHWA’s design-build procurement and other requirements in 

Part 636.  

Services provided by the selected CM/GC contractor during the preconstruction 

phase generally shall be limited to providing advice on construction scheduling, 

sequencing, cost estimation, constructability, material pricing, risk identification, and 

other construction related-factors or issues (as defined in 23 U.S.C. 112(b)(4)(A)(ii)).  

During the construction phase of the contract, the CM/GC contractor is responsible for 

the physical construction of the project, or portion of the project, for the agreed scope, 

schedule, and price. 

The selected CM/GC contractor must not provide or conduct engineering and 

design related services (as defined in 23 U.S.C. 112(b)(2) and 23 CFR Part 172) under 

the contract.  During the construction phase of a CM/GC project, the CM/GC contractor 
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may provide incidental engineering related services typically performed by general 

construction contractors, such as the preparation of falsework plans, shop drawings, etc., 

which are identified within the request for proposal and in the final plans and 

specifications for the project.  These services are not engineering and design related 

services as defined in 23 CFR 172.3.  Engineering and design related services for a 

project utilizing a CM/GC contract would still be procured under a separate contract in 

accordance with 23 CFR Part 172.   

Section 1303(b) of MAP–21 requires FHWA, acting on behalf of the Secretary of 

Transportation, to promulgate regulations as necessary to implement the CM/GC method 

of contracting.  This NPRM is intended to address the legislative requirement and 

establish procedures for FHWA’s approval of the CM/GC method of contracting in the 

Federal-aid highway program. 

Section-by-Section Discussion of the Proposed Changes 

General Conforming Amendments in 23 CFR Parts 630 and 635 

The FHWA proposes several amendments in 23 CFR Part 630 and 635 to account 

for the particular application of various Federal requirements to CM/GC projects. 

Section 630.106 

The FHWA proposes to amend 23 CFR 630.106(a)(8) to provide for the 

execution of the project agreement for CM/GC projects.  This amendment is similar to 

the existing language for design-build projects at § 630.106(a)(7) in that this proposed 

amendment makes clear that FHWA execution of a project agreement for preconstruction 

services associated with final design and for construction shall not occur until after the 
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completion of the NEPA process.  This language implements 23 U.S.C. 112(b)(4)(C)(ii), 

which prohibits the contracting agency from awarding the construction services phase of 

a CM/GC contract until after completion of the NEPA process.   

Section 635.102 

The FHWA proposes to amend the definitions in 23 CFR 635.102 by adding a 

definition of CM/GC project.  This definition incorporates the language at 23 U.S.C. 

112(b)(4)(A)(i) authorizing contracting agencies to award 2-phase contracts to a 

construction manager or general contractor for preconstruction and construction services.   

Section 635.104 

The FHWA proposes to amend 23 CFR 635.104 to state that the applicable 

regulations pertaining to the CM/GC contracting process, which are proposed in this rule, 

apply to CM/GC projects. 

Section 635.107 

The FHWA proposes to amend 23 CFR 635.107 to clarify that the disadvantaged 

business enterprise program requirement will also apply to CM/GC projects. 

Section 635.109 

The FHWA proposes to amend 23 CFR 635.109 to clarify that the standardized 

changed condition clauses would also apply to construction services agreements of 

CM/GC projects. 

Section 635.110 
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The FHWA proposes to amend 23 CFR 635.110 to clarify that STAs may use 

their own bonding, insurance, licensing, qualification or prequalification procedure for 

any phase of design-build or CM/GC procurement. 

Section 635.112 

The FHWA proposes to amend 23 CFR 635.112 to indicate that the FHWA 

Division Administrator’s approval of the solicitation document constitutes FHWA’s 

approval to use the CM/GC contracting method and approval to release the solicitation 

document.  

Section 635.113 

The FHWA proposes to amend 23 CFR 635.113 to make clear that the 

requirements for bid opening and tabulation do not apply to CM/GC projects because the 

requirements in this section are only appropriate for projects delivered under the 

traditional design-bid-build method.  

Section 635.114 

The FHWA proposes to amend 23 CFR 635.114 to make clear that the award of a 

contract for a CM/GC project and the FHWA’s concurrence in such award are subject to 

the proposed requirements in 23 CFR part 635 subpart E. 

Section 635.122 

The FHWA proposes to amend 23 CFR 635.122 to require contracting agencies to 

define their procedures for making progress payments for CM/GC projects in the 

appropriate solicitation and contract documents. 

Section 635.309 
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The FHWA proposes to amend 23 CFR 635.309(p) to make clear what 

certification is required as a prerequisite to FHWA authorization of physical construction 

and final design activities.  Since both CM/GC and design-build contracts are similar in 

that both types of contracts may be awarded before the completion of the NEPA process, 

FHWA believes that the certification requirements applicable to design-build contracts 

should be equally applicable to CM/GC contracts. 

CM/GC Procedures and Requirements 

The FHWA proposes to add a new subpart E to 23 CFR Part 635 to provide the 

policies, requirements, and procedures relating to the use of CM/GC contracting.  As 

previously discussed, with the exception of approval of STA CM/GC procedures, all 

FHWA approval requirements proposed in this new subpart would be subject to 

assumption by the STA in accordance with 23 U.S.C. 106(c). 

Section 635.501 – Purpose 

In 23 CFR 635.501, we propose to add a paragraph describing that the general 

purpose of subpart E is to prescribe the policies, requirements, and procedures for the use 

of the CM/GC contracting method.   

Section 635.502 – Definitions 

In 23 CFR 635.502, we propose the definitions for certain terms utilized in 

subpart E.   

First, FHWA proposes to define the term agreed price to mean the price agreed to 

by the CM/GC contractor and the contracting agency for construction services. 
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Second, FHWA proposes to define the term CM/GC contractor to mean the entity 

that has been awarded a CM/GC contract and is responsible for providing preconstruction 

services under the first phase and, if a price agreement is reached, construction services 

under the second phase of such contract.  

Third, FHWA proposes to define the term CM/GC project to mean a project 

delivered using a 2-phase contract for preconstruction and construction services.  This 

definition is the same as the definition proposed for section 635.102. 

Fourth, FHWA proposes to define the term construction services as the physical 

construction work undertaken by a CM/GC contractor to construct a project or a portion 

of the project (including early work packages).  Construction services may be authorized 

as a single contract for the project, or through a combination of contracts covering 

portions of the project.  If a combination of contracts is used for the CM/GC project 

construction phase, procurement and authorization procedures are the same for every 

construction services contract.  

Fifth, FHWA proposes to define the term contracting agency as the STA and any 

State or local government agency, public-private partnership, or Indian tribe (as defined 

in 2 CFR 200.54) that is acting under the supervision of the STA.  This definition is 

consistent with the grant structure reflected in 23 U.S.C. 112(a), (b)(1), and (d).  Those 

provisions set forth requirements and authorities applicable to STAs as the recipients of 

title 23 funds.  The requirements include STA responsibility for overseeing compliance 

with applicable Federal requirements by STA contractors and subrecipients.  In the 

proposed rule, the definition of “contracting agency” explicitly acknowledges that both 
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public and private entities may serve as subrecipients of title 23 funds.  This is consistent 

with 2 CFR 200.330, which guides determinations on whether a non-Federal entity is 

receiving funds as a subrecipient or as a contractor.     

Sixth, FHWA proposes to define the term Division Administrator as the chief 

FHWA official assigned to conduct business in a particular State.   

Seventh, FHWA proposes to define the term early work package as a portion or 

phase of construction work (including material acquired for a construction phase) that is 

procured before all design work for the project is complete.  Under the proposed rule, 

once NEPA is complete, early work packages would allow contracting agencies to 

acquire long-lead items or start a particular phase of construction for which the risks are 

adequately identified and the scope of work is defined sufficiently for the contracting 

agency and the CM/GC contractor to reasonably determine price.  If the authorized early 

work ultimately is not needed or used for the project, Federal-aid funding participation 

would be determined in a manner similar to FHWA’s long-established test for 

participation in the cost of corrective work necessitated by engineering errors (see FHWA 

guidance at http://www.fhwa.dot.gov/programadmin/contracts/071263.cfm and 

http://www.fhwa.dot.gov/programadmin/contracts/090878.cfm).  The FHWA would 

determine, on a case-by-case basis, whether the excess costs were incurred based on the 

reasonable exercise of diligence and judgment by the contracting agency, in which case 

participation is permissible.  If carelessness, negligence, or incompetence on the part of 

the contracting agency or those working on its behalf led to the excess costs, then 

Federal-aid participation will be denied.  Although there is some financial risk to the 

http://www.fhwa.dot.gov/programadmin/contracts/071263.cfm
http://www.fhwa.dot.gov/programadmin/contracts/090878.cfm
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contracting agency associated with using early work packages, in certain instances, the 

use of early work packages may provide for schedule acceleration, overall risk 

mitigation, and cost savings related to inflation.  The use of an early work package as a 

phase of a project is consistent with 23 U.S.C. 112(b)(4)(A)(iii)-(iv).   

Eighth, FHWA proposes to define the term final design as having the same 

meaning as defined in 23 CFR 636.103.  The FHWA intends for the definition of final 

design to be as uniform as possible for all project delivery methods. 

Ninth, FHWA proposes to define the term NEPA process to make clear that this is 

the environmental review required under the National Environmental Policy Act of 1969, 

the applicable portions of the CEQ Regulations Implementing NEPA (40 CFR parts 

1500-1508), and the FHWA regulations implementing NEPA at 23 CFR part 771. 

Tenth, FHWA proposes to define the term preconstruction services as consulting 

to provide a contracting agency and its designer with information regarding the impacts 

of design on the physical construction of the project.  The ability of a contracting agency 

to obtain this information from the CM/GC contractor early in the process is the key 

component of a CM/GC contract and is what makes this project delivery method 

beneficial.  Under the preconstruction services phase of a CM/GC contract, the CM/GC 

contractor may provide such information during both preliminary and final design phases.  

However, while preconstruction services includes constructability input from a CM/GC 

contractor, these services must not constitute design and engineering related services as 

defined in 23 CFR 172.3.  Any procurement of design and engineering related services 

must follow the procedures required under 23 CFR part 172. 
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Eleventh, FHWA proposes to define the term preliminary design as having the 

same meaning defined in 23 CFR 636.103.  The FHWA intends for the definition of 

preliminary design to be as uniform as possible for all project delivery methods. 

Twelfth, FHWA proposes to define the term solicitation document as the 

document used by a contracting agency to advertise a CM/GC project and request 

expressions of interest, statements of qualifications, proposals or offers. 

Lastly, FHWA proposes to define the term State transportation agency as having 

the same meaning as the term State transportation department under section 635.102. 

Section 635.503 – Applicability 

In 23 CFR 635.503, FHWA proposes to add a general statement of the 

applicability regarding the requirements for this subpart.  The requirements apply to all 

CM/GC Federal-aid projects within the right-of-way of a public highway or projects 

which are linked to a Federal-aid project within the right-of way of a public highway.  

The determination whether a project is “linked” is based on proximity, dependency, or 

impact (i.e., the non-highway construction project would not exist without the public 

highway, or exists to fulfill a separate requirement of another highway project).  Where 

the applicable law requires that projects be treated as a project on a Federal-aid highway, 

the provisions of this subpart will apply regardless of the location of the project.  The 

terms “Federal-aid highway” and “highway,” as used in this NPRM, are defined in 23 

U.S.C. 101(a)(6) and (11), respectively.  The proposed language for this rule is similar to 

applicability language used in the design-build contracting regulation (23 CFR 636.104).  

The applicability provision is intended to distinguish between projects that are subject to 
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the provisions of 23 CFR Parts 635 and 636, and projects where the contracting agency 

may follow State-approved procedures and requirements.  Parts 635 and 636 are 

applicable to Federal-aid construction projects that are located within the right-of-way of 

a public highway.  For projects neither within a right-of-way of a public highway, nor 

linked to a project within a right-of way of a public highway, contracting agencies may 

follow their own State-approved procurement procedures consistent with 2 CFR Part 200.  

These distinctions in procurement requirements are discussed in the June 26, 2008, 

FHWA guidance “Procurement of Federal-aid Construction Contracts,” available online 

at http://www.fhwa.dot.gov/construction/080625.cfm.  

Section 635.504 – CM/GC Requirements 

In section 635.504(a), FHWA proposes to make clear that contracting agencies 

may award a 2-phase contract for preconstruction and construction services, as provided 

in 23 U.S.C. 112(b)(4)(A).  The two phases shall be the preconstruction and construction 

phases, respectively.  Subject to applicable procurement requirements, the contracting 

agency has flexibility in determining how to structure the award and contract documents 

that flow from the single competitive procurement of the CM/GC contractor authorized in 

23 U.S.C. 112(b)(4)(A), enacted by MAP-21.  For example, the contracting agency may 

elect to use a single contract document that makes firm commitments for the 

preconstruction services at the time the contract is executed, but conditions commitments 

for construction services on actions that occur in the future (e.g., a negotiated agreement 

on construction price).  Alternatively, the contracting agency may choose to structure the 

commitments by using separate agreements for the preconstruction and construction 

http://www.fhwa.dot.gov/construction/080625.cfm
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services phases.  In this latter scenario, the contracting agency may treat the contract 

award as occurring in two phases.  The construction services phase may occur under one 

contract or under multiple contracts covering portions of the project, including early work 

packages.   

The FHWA believes these contracting flexibilities are consistent with the 

contracting efficiency purposes underlying 23 U.S.C. 112(b)(4), and with contracting 

practices used by participants in the CM/GC SEP-14 experiments approved by FHWA.  

The language in 23 U.S.C. 112(b)(4) is ambiguous with respect to whether there is any 

limitation on the number of contracts that may be used to carry out the 2-phase CM/GC 

process.  Section 112(b)(4) of Title 23, U.S.C. references the use of “a 2-phase contract” 

(23 U.S.C. 112(b)(4)(A)(i)), which could be interpreted as limiting CM/GC contracting 

agencies to the use of a single contract.  However, 23 U.S.C. 112(b)(4)(C)(ii) references 

“the award of the construction services phase of a contract.”  This could be read as 

calling for the use of two contracts.  The “award” of a public contract typically is the 

contracting agency’s decision to accept an offer for performance of the specified work.  

In the normal course of business, an award is followed by the execution of a contract 

between the contracting agency and the successful offeror.  Based on its experience with 

CM/GC contracting, FHWA concluded requiring the use of a single contract would 

create legal and administrative barriers to the use of CM/GC contracting.  For example, 

procurement laws in some States require the use of separate contracts for preconstruction 

and construction services.  In addition, it could be administratively challenging to 

develop adequate construction contract documents at the time of the selection of the 
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CM/GC contractor.  Much of the relevant construction information is not available until 

well into the preconstruction phase.  The FHWA concluded it is important to provide 

contracting agencies with the flexibility to use either a single contract or multiple 

contracts for CM/GC projects.  This will facilitate the use of the CM/GC method of 

procurement and further the statutory purpose of more efficient contracting.      

In section 635.504(b), FHWA proposes several requirements that apply to 

contracting agencies’ CM/GC procedures.  First, consistent with 23 U.S.C. 112(a) and the 

new provisions in 23 U.S.C. 112(b)(4)(B), FHWA proposes that all CM/GC contracts be 

procured utilizing competitive selection procedures providing for free and open 

competition.  The requirement for free and open competition is a fundamental principle 

under 23 U.S.C. 112 for the procurement of all Federal-aid highway projects. 

Second, FHWA proposes to allow contracting agencies to procure the services of 

a CM/GC contractor using any of the following solicitation options:  letters of interest, 

requests for qualifications, interviews, request for proposals, or other solicitation 

procedures permitted by applicable State law, regulation, or policy that promote a fair 

and transparent procurement process. 

Third, FHWA proposes to require contracting agencies to provide the following 

minimum information in their solicitation documents for CM/GC preconstruction 

services to ensure fairness and transparency:  1) a clearly defined scope of services; 2) a 

list of evaluation factors and significant subfactors, including their relative weight of 

importance that will be used in evaluating proposals; 3) a list of required deliverables; 4) 

an indication of whether interviews will be conducted before establishing the final rank; 
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and 5) a sample contract form(s).  In FHWA’s experience, this information is needed, at a 

minimum, to have an effective, fair, and transparent procurement process.  In addition, 

this information is typical of what many of the contracting agencies that have utilized 

CM/GC under SEP-14 have included in their solicitation documents.  

Fourth, FHWA proposes to require contracting agencies to offer the opportunity 

for an interview to all short listed firms if the contracting agency intends to interview any 

contractor during the procurement process.  If an interview is conducted, the opportunity 

for an interview must be offered to all shortlisted firms (or firms that submitted 

responsive proposals, if a short list is not used).  Also, in conducting interviews, 

contracting agencies must not engage in conduct that favors one offeror over another and 

must not disclose one contractor’s proposal to another.  The FHWA feels that interviews 

could aid a contracting agency in evaluating its selection of a contractor for a CM/GC 

project.  If interviews are conducted, then it is important that they be done in a fair and 

transparent manner. 

Fifth, FHWA proposes to permit contracting agencies to award CM/GC contracts 

based on qualifications, experience, best value, or any other combination of factors 

considered appropriate by the contracting agency as provided in  23 U.S.C. 112(b)(4)(B) 

and allowed by State law.   

Lastly, FHWA proposes that contracting agencies follow the traditional 

competitive bidding process required under 23 CFR part 635 subpart A in situations 

where they are unable to agree on a price with the CM/GC contractor for the construction 

of the project.  In such cases, it is proposed that the contracting agency must notify the 
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FHWA Division Administrator of this decision and request FHWA’s approval before 

advertising for the receipt of competitive bids pursuant to 23 CFR 635 Subpart A if 

Federal-aid funding is desired in the cost of construction.  Once the contracting agency 

advertises for bids or proposals for the project or a portion of the project, the contracting 

agency no longer can use the CM/GC agreed price procedures under this regulation. 

Where contracting agencies bid the construction of the project after being unable 

to reach a price agreement with the CM/GC contractor, there is an inherent risk that the 

CM/GC contractor may have (or be perceived as having) an unfair advantage if permitted 

to competitively bid for project construction work.  Under the proposed rule, the 

contracting agency may follow State or local procurement policies in determining if there 

is a real or apparent conflict of interest and it is necessary to preclude the CM/GC 

contractor from competitive bidding.  For example, the contracting agency may 

determine that the CM/GC contractor that performed preconstruction services does not 

have an inherent advantage over other potential bidders/proposers because the same 

information is available to all bidders/proposers.  In other cases, the contracting agency 

may preclude the CM/GC contractor from competing with other firms due to State or 

local conflict of interest policies, or a belief that the firm has knowledge or information 

that other potential bidders/proposers do not have.  

In section 635.504(c), FHWA proposes several standards governing the FHWA’s 

approval of an STA’s CM/GC procedures.   

First, FHWA proposes that STAs must submit their proposed CM/GC 

procurement procedures to the FHWA Division Administrator for review and approval.  
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This review and approval is consistent with 23 U.S.C. 112(a), and is necessary to 

facilitate efficient administrative oversight of an STA’s CM/GC procurement process for 

compliance with Federal requirements.  The FHWA’s approval of the STA’s process will 

eliminate the need for FHWA to review and evaluate the STA’s CM/GC procurement 

process on a project-by-project basis.  Also, this review and approval is consistent with 

other project delivery methods.  The FHWA also proposes that other contracting agencies 

be allowed to either follow the FHWA-approved STA procedures or their own local 

procedures if such local procedures are approved by both the STA and FHWA. 

Second, FHWA proposes to establish the parameters for the Division 

Administrator’s approval of the STA’s CM/GC procedures.  Under the proposed rule, the 

Division Administrator would be required to review an STA’s CM/GC procedures to 

verify that the procedures conform to the requirements of applicable Federal regulations 

and do not operate to restrict competition.   

The Division Administrator’s approval of CM/GC procurement procedures is a 

program-level action and may not be delegated or assigned to the STA.   

In 23 CFR 635.504(d), FHWA proposes to include language that makes it clear 

the 30 percent minimum self-performance requirement by the general contractor in 23 

CFR 635.116(a) applies to all agreements for construction services.  In CM/GC 

contracting, the contractor’s role in the construction phase of the contract is very similar 

to a general contractor’s role in traditional bid-build contracting.  Therefore, it is 

reasonable to require the same minimum self-performance requirements for the 

construction phase of CM/GC projects.  Contracting agencies may continue to use higher 
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self-performance requirements if required by applicable State law, regulation or policy.  

Also, FHWA proposes to allow contracting agencies to require the CM/GC contractor to 

award subcontracts for construction services on a low bid basis if required by State law, 

regulation, or policy.   

In 23 CFR 635.504(e), FHWA proposes to specify the payment methods that may 

be used for CM/GC projects.  For preconstruction services, the method of payment may 

be lump sum, cost plus fixed fee, cost per unit of work, specific rates of compensation, or 

any other comparable payment method permitted under State law.  Since preconstruction 

services are essentially services for consulting, the payment methods for these services 

should be similar to other methods used for consulting.  However, the cost plus a 

percentage of cost and other percentage of cost methods of payment must not be used, 

since these methods are highly susceptible to abuse and, as a result, generally prohibited 

in any type of Federal contracting.  For construction services, the method of payment 

may include any method of payment authorized by State law (including, but not limited 

to; lump sum, unit price, and target price); however, when compensation is based on 

actual costs, an approved indirect cost rate must be used.  See proposed section 635.507. 

Section 635.505 – Relationship to the NEPA Process 

In section 635.505, FHWA proposes the requirements to establish the relationship 

between the CM/GC procurement process and the NEPA process.  The requirements in 

this section are designed to protect the integrity of the NEPA decisionmaking process, 

since the solicitation and award of a CM/GC project will often occur before the 

completion of the NEPA process.  In this section, FHWA not only incorporates the 
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specific statutory requirements in 23 U.S.C. 112(b)(4)(C), but also substantially follows 

the requirements that have already been established for design-build projects in 23 CFR 

636.109 for consistency.  The design-build requirements were established to protect the 

integrity of the NEPA decisionmaking process in situations where design-build contracts 

are awarded before the completion of the NEPA process. 

First, in section 635.505(a), FHWA incorporates the provision of 23 U.S.C. 

112(b)(4)(C)(i), providing that before the completion of the NEPA process a contracting 

agency may:  a) issue requests for proposals, b) proceed with the award of a contract for 

preconstruction services, c) issue notices to proceed to the contractor for preconstruction 

services for preliminary design-related work, and d) issue notices to proceed to a design 

firm for the preliminary design of the project and any work related to preliminary design, 

to the extent that those actions do not limit any reasonable range of alternatives.  The 

FHWA interprets the statutory condition in 23 U.S.C. 112(b)(4)(C)(i)(III), which appears 

in section 635.505(a)(4) of the proposed regulation, as intended to ensure that 

performance of preliminary design work will not bias or influence the environmental 

review of the project, and that all reasonable alternatives will be fairly considered when a 

project involves an EIS or EA.      

Second, in section 635.505(b), FHWA proposes to implement the provisions of 

revised 23 U.S.C. 112(b)(4)(C)(ii), by prohibiting contracting agencies from proceeding 

with the award of an agreement for construction services (including early work packages 

such as advanced material acquisition or site work) before the completion of the NEPA 

review process.   
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Third, in section 635.505(c), FHWA proposes to implement the provisions of 

revised 23 U.S.C. 112(b)(4)(C)(ii) and (iv), by allowing contracting agencies to proceed, 

solely at their own risk and expense, with final design activities for a CM/GC project 

before completion of the NEPA review process without affecting subsequent approvals 

required for the project.  If the contracting agency wishes to use the CM/GC contractor 

for advice in connection with at-risk final design activities, it may do so if it has a 

procedure for segregating the costs of the CM/GC contractor’s at-risk final design work 

from other work.  This is to ensure that the costs of the CM/GC contractor’s at-risk final 

design work are not submitted for Federal reimbursement until after NEPA is complete.  

The proposed rule would require the contracting agency to notify FHWA of its decision 

to proceed with at-risk final design before the completion of the NEPA process.  After 

NEPA review of the CM/GC project is completed, contracting agencies may seek 

reimbursement of eligible costs pursuant to proposed section 635.506(c), including any 

CM/GC contractor costs for at-risk final design-related work.  The statute and the 

proposed regulation create an exception to the normal cost eligibility principles under 2 

CFR part 200, subpart E, which exclude costs incurred before Federal authorization.  The 

proposed provisions are based on FHWA’s interpretation of 23 U.S.C. 112(b)(4)(C)(iv), 

as allowing final design work by a contracting agency solely at its own risk, and 23 

U.S.C. 112(b)(4)(C)(ii), as prohibiting FHWA approval or financial support for final 

design and construction-related work before the completion of NEPA review for the 

CM/GC project.  The FHWA’s proposal is consistent with the statutory objective of 
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protecting the integrity of the NEPA decisionmaking process, as articulated throughout 

23 U.S.C. 112(b)(4)(C).    

Fourth, in section 635.505(d), FHWA proposes to implement the requirement of 

23 U.S.C. 112(b)(4)(C)(v), that contracting agencies include a contract termination 

provision in the CM/GC contract in the event the NEPA process does not result in the 

selection of a build alternative.  This NEPA-related provision is included to help ensure 

the NEPA decisionmaking process is not biased by the existence of the CM/GC contract.  

This provision is in addition to contract clauses relating to termination for cause and 

convenience required by 2 CFR Appendix II to Part 200. 

Fifth, in section 635.505(e), FHWA proposes to require contracting agencies to 

include a provision in their CM/GC contracts making it clear that the scope of services in 

the preconstruction phase includes all alternatives identified and considered in the NEPA 

process.  It is FHWA’s belief that unbiased decisionmaking in the NEPA process requires 

the State to maintain the ability to receive preconstruction services from the constructor 

on any alternative identified and evaluated in the NEPA process.   

Sixth, in section 635.505(f), FHWA proposes to require contracting agencies to 

include a provision in their CM/GC contracts expressly declaring that no commitments 

are being made to any alternative evaluated in the NEPA process and that the 

comparative merits of the alternatives will be evaluated and fairly considered.  Similar to 

section 635.505(e), this provision is intended to ensure unbiased decisionmaking in the 

NEPA process. 
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Seventh, in section 635.505(g), FHWA proposes to prohibit the CM/GC 

contractor from preparing NEPA documentation or having any decisionmaking 

responsibility with respect to the NEPA process.  This provision protects the preparation 

of the NEPA documentation against any conflict of interest in the preconstruction 

services provided by the CM/GC contractor.  However, information that the CM/GC 

contractor develops in providing preconstruction services may be considered in the 

NEPA analysis and included in the record. 

Lastly, in section 635.505(h), FHWA proposes to require contracting agencies to 

include a provision in all agreements for construction services ensuring that all 

environmental and mitigation measures identified in the NEPA documentation and 

committed to in the NEPA determination for the selected alternative will be 

implemented.  Those commitments form part of the basis for FHWA decision approving 

the project for funding.  Any proposed change to a final commitment made during NEPA 

(regardless whether the review involved a categorical exclusion, EA, or EIS) requires 

FHWA consideration of potential effects on the earlier environmental review process.   

Section 635.506 – Project Approvals and Authorizations 

First, in section 635.506(a)(1), FHWA proposes to provide parameters regarding 

the assumption of specific project approval actions by the STA under 23 U.S.C. 106(c).  

Under the proposed rule, FHWA would retain approval of the STA’s CM/GC procedures, 

but all of the proposed CM/GC project-level FHWA approval responsibilities may be 

assumed by the STA, in accordance with 23 U.S.C. 106(c).  Assumptions by the STA 

would occur through the FHWA/STA Stewardship and Oversight Agreement for that 
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State.  Section 106(c) provides authority for State assumption of a broad range of FHWA 

project-level actions relating to design, plans, specifications, estimates, contract awards 

and inspection of projects.  The STAs may not further delegate or assign FHWA’s 

responsibilities to approve CM/GC projects to other contracting agencies.       

In section 635.506(a)(2), FHWA proposes a requirement for the contracting 

agency to provide a copy of the solicitation documents for FHWA review and approval 

before requesting FHWA’s authorization for either preconstruction or construction 

activities.   

Second, in section 635.506(b), FHWA proposes to require contracting agencies to 

request FHWA’s authorization of preliminary engineering before incurring costs for 

preconstruction services.  Under the proposed rule, the Division Administrator must 

review and approve the contracting agency’s cost or price analysis for preconstruction 

services, prepared in a manner consistent with 23 CFR 200.323, before authorizing 

preconstruction services for all procurements exceeding the simplified acquisition 

threshold (currently $150,000).  

Third, in section 635.506(c), FHWA proposes the requirements that must be met 

before FHWA can authorize funds to reimburse a contracting agency for final design and 

preconstruction services associated with final design for a CM/GC project where those 

costs were incurred at the contracting agency’s risk before the completion of the NEPA 

review of the project.  As discussed under section 635.505(c), 23 U.S.C. 112(b)(4)(C)(ii) 

and (iv), as well as 23 CFR 771.113(a), prohibit FHWA authorization of funding or other 

FHWA approval of these activities until after the completion of the NEPA process.  
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However, as provided in 23 U.S.C. 112(b)(4)(C)(iv), a contracting agency may proceed 

at its own expense with final design and preconstruction services related to final design, 

and seek reimbursement if the NEPA process concludes in the selection of a build 

alternative.   

In cases where contracting agencies proceed at their own risk and expense, 23 

U.S.C. 112(b)(4)(C)(iv)(II) provides that these activities may eventually be eligible for 

Federal reimbursement.
2
  The FHWA proposes to adopt provisions to safeguard the 

NEPA process and the use of Federal funds for these activities by using criteria derived 

from other parts of section 112 that address the NEPA process, and from 

governmentwide NEPA implementing regulations issued by the President’s Council on 

Environmental Quality.
3
  Accordingly, FHWA proposes that such activities be eligible 

for post-NEPA reimbursement only if the Division Administrator finds the contracting 

agency’s final design-related activities:  (1) did not limit the identification and fair 

evaluation of a reasonable range of alternatives for the proposed project, (2) did not result 

in an irrevocable commitment by the contracting agency to the selection of a particular 

alternative, (3) did not have an adverse environmental impact, and (4) consistent with 

governmentwide cost principles (2 CFR 200.403), are necessary and reasonable and are 

adequately documented.  This is an eligibility determination, and it cannot be delegated 

or assigned to the STA.  However, in the case of projects for which the State is directly 

responsible for NEPA compliance (either under an assignment of environmental 

responsibilities pursuant to 23 U.S.C. 326 or 327, or under a programmatic categorical 
                                                           
2
 Note that 23 U.S.C. 112(b)(4)(C)(iv)(II) erroneously references 23 U.S.C. 109(r), which 

cannot be applied to this provision. 
3
 40 CFR 1506.1(a). 
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exclusion agreement as authorized by section 1318(d) of MAP-21), the Division 

Administrator may rely on a State certification indicating these conditions are satisfied.  

These proposed conditions for reimbursement under 23 U.S.C. 112(b)(4)(C)(iv)(II) in no 

way diminish the responsibility of  the Division Administrator to prevent actions by 

FHWA and others during the NEPA process that would limit the choice of reasonable 

alternatives or have an adverse environmental effect.
4
  If the Division Administrator finds 

that either of those circumstances are present during the NEPA review of the CM/GC 

project, regardless of whether the contracting agency plans to seek reimbursement for 

final design-related activities from Federal funds, the Division Administrator shall 

require the contracting agency to take any necessary action to maintain the integrity of 

the NEPA process. 

Fourth, section 635.506(d) would address construction approvals and 

authorizations.  Under proposed section 635.506(d)(1), FHWA’s construction contracting 

requirements will apply to all of the CM/GC project’s construction contracts if any 

portion (including an early work package) of the CM/GC project construction is funded 

with title 23 funds.  In section 635.506(d)(2), the proposed rule would require FHWA 

approval of the price estimate for construction costs for the entire project before 

authorization of construction services (including authorization for an early work 

package).  This requirement is in the statute at 23 U.S.C. 112(b)(4)(C)(iii)(I).  

In section 635.506(d)(3), FHWA proposes to require contracting agencies to 

perform a price analysis for every agreement for construction services that establishes or 

modifies scope, schedule and price for the CM/GC project or a portion of the project.  
                                                           
4
 40 CFR 1506.1(a)-(b). 
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This requirement is intended to be consistent with price analysis requirements under 2 

CFR 200.323.  The construction services price analysis will be a comparison of the 

agreed price with the contracting agency engineer’s estimate or an independent cost 

estimate (if required by the agency).   

In section 635.506(d)(4), FHWA proposes to require FHWA approval of the 

contracting agency’s price analysis and agreed construction services price before 

FHWA’s construction authorization.  This paragraph would implement 23 U.S.C. 

112(b)(4)(C)(iii)(II), which requires FHWA’s approval of any price agreement with the 

CM/GC contractor for the project or any portion of the project before authorizing 

construction activities.   

Under section 635.506(d)(5) of the proposed rule, FHWA’s authorization of 

construction services will be based on the approved agreed price for the project or portion 

of the project.  The FHWA proposes to allow the construction services authorization for 

early work packages.  Early work packages would allow contracting agencies to acquire 

long-lead items, such as materials for the project (consistent with 23 CFR 635.122), or 

start a particular phase of construction for which final design is complete.  Under the 

proposed rule, and in accordance with 2 CFR Part 200 and proposed section 635.507, 

FHWA may deny eligibility for part or all of an early work package if such work is not 

needed or used for the project.  For example, if construction materials are acquired for a 

CM/GC project, but not installed in the project, the cost of such material would not be 

eligible for Federal-aid participation (however, the contracting agency, as owner of the 

excess materials, may propose use of the material on a future Federal-aid project in 
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accordance with 23 CFR 635.407(a)).  In making the cost eligibility determination, 

FHWA would include consideration of the kinds of factors described in its long-

established guidance on participation in the cost of corrective work necessitated by 

engineering errors (see FHWA guidance at 

http://www.fhwa.dot.gov/programadmin/contracts/071263.cfm and 

http://www.fhwa.dot.gov/programadmin/contracts/090878.cfm).  The FHWA would 

evaluate, on a case-by-case basis, whether the excess costs were incurred based on the 

reasonable exercise of diligence and judgment by the contracting agency.  The FHWA 

would not participate in excess costs incurred as a result of fraud, carelessness, 

negligence, or incompetence on the part of the contracting agency or those working on its 

behalf.  Despite the financial risk to the contracting agency, in certain instances the use of 

early work packages may provide for schedule acceleration, overall risk mitigation, and 

cost savings related to inflation.  The use of an early work package as a phase of a project 

is consistent with 23 U.S.C. 112(b)(4)(A)(iii)-(iv).   

Lastly, in section 635.506(e), FHWA proposes to require concurrence from the 

Division Administrator before a contracting agency’s award of a Federal-aid CM/GC 

contract, including agreements to proceed to the construction services phase or decisions 

to not proceed with an agreement for construction services.  Concurrence in the contract 

award constitutes approval of the agreed price, scope, and schedule for the work.  Under 

23 U.S.C. 112(b)(4)(C)(iii)(II), approval of the price agreement is a prerequisite to 

FHWA authorization of preconstruction and construction services costs.  The 

documentation supporting a contract award should include the Disadvantaged Business 

http://www.fhwa.dot.gov/programadmin/contracts/071263.cfm
http://www.fhwa.dot.gov/programadmin/contracts/090878.cfm
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Enterprise (DBE) documentation required by 26 CFR 26.53(b)(2) when there is a 

contract goal.  The FHWA’s concurrence in contract awards is required by 23 U.S.C. 

112(d), and the concurrence provides FHWA with an opportunity to verify that the 

appropriate contract requirements have been incorporated and DBE commitments or 

good faith efforts have been submitted. 

Section 635.507 – Cost Eligibility 

In this section, FHWA makes clear that the Federal cost principles must be 

satisfied for any costs that are included in negotiated prices, as required by 2 CFR Part 

200, subpart E.  Contracting agencies must perform a cost or price analysis in connection 

with every procurement action (including contract modifications) in excess of the 

simplified acquisition threshold (currently $150,000).   

In section 635.507(a)(1), for preconstruction services agreements where actual 

costs or cost estimates are included in negotiated prices that will be used for cost 

reimbursement, we propose to require that all such costs must comply with the Federal 

cost principles to be eligible for participation.  This is consistent with 2 CFR Part 200 

subpart E. 

In section 635.507(a)(2), for construction services agreements or contracts, 

FHWA proposes that a price analysis must confirm price reasonableness, consistent with 

2 CFR 200.320 and 200.323, to satisfy cost eligibility requirements.  The FHWA will 

rely on a price analysis that is prepared and approved in accordance with section 

635.506(d)(3) of this proposed rule, when authorizing construction services (including 

early work packages).  
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In section 635.507(b), for cost-reimbursement contracts, we propose to require 

that the CM/GC contractor provide an indirect cost rate established in accordance with 

the Federal cost principles.  The indirect cost rate provisions in 23 U.S.C. 112(b)(2) do 

not apply to CM/GC contracts because they are not agreements for architectural or design 

services.  Accordingly, contracting agencies must use an indirect cost rate that is 

consistent with applicable provisions in 2 CFR Part 200.  

In section 635.507(c), we propose to implement a certification requirement 

regarding the use of indirect cost rates for those firms who have provided an approved 

indirect cost rate for use.  This proposal is consistent with Paragraph 3(d) of FHWA 

Order 4470.1A, “FHWA Policy for Contractor Certification of Costs in Accordance with 

Federal Acquisition Regulations to Establish Indirect Cost Rates on Engineering and 

Design-related Services Contracts.” 

(http://www.fhwa.dot.gov/legsregs/directives/orders/44701a.htm). 

RULEMAKING ANALYSES AND NOTICES 

All comments received before the close of business on the comment closing date 

indicated above will be considered and will be available for examination in the docket at 

the above address.  Comments received after the comment closing date will be filed in the 

docket and will be considered to the extent practicable.  In addition to late comments, 

FHWA will continue to file relevant information in the docket as it becomes available 

after the comment period closing date, and interested persons should continue to examine 

the docket for new material.  A final rule may be published at any time after close of the 

comment period. 

http://www.fhwa.dot.gov/legsregs/directives/orders/44701a.htm
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Executive Order 12866 (Regulatory Planning and Review), Executive Order 13563 

(Improving Regulation and Regulatory Review), and DOT Regulatory Policies and 

Procedures 

Executive Orders 12866 and 13563 direct agencies to assess all costs and benefits 

of available regulatory alternatives and, if regulation is necessary, to select regulatory 

approaches that maximize net benefits (including potential economic, environmental, 

public health and safety effects, distributive impacts, and equity).  The FHWA has 

determined preliminarily that this action would not be a significant regulatory action 

within the meaning of Executive Order 12866, nor within the meaning of the U.S. 

Department of Transportation’s regulatory policies and procedures.  Executive Order 

13563 emphasizes the importance of quantifying both costs and benefits, of reducing 

costs, of harmonizing rules, and of promoting flexibility.  The FHWA anticipates that the 

economic impact of this rulemaking would be minimal.  The FHWA anticipates that the 

proposed rule would not adversely affect, in a material way, any sector of the economy.  

As mandated by Section 1303 of MAP-21, this rulemaking provides a regulatory 

framework for the CM/GC contracting method, which is a process that has already been 

deployed and used under the authority of the FHWA’s SEP-14 Program.  In addition, 

these changes would not interfere with any action taken or planned by another agency 

and would not materially alter the budgetary impact of any entitlements, grants, user fees, 

or loan programs.  Consequently, a full regulatory evaluation is not required. 
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Regulatory Flexibility Act 

In compliance with the Regulatory Flexibility Act (Pub. L. 96-354, 5 U.S.C. 601- 

612), the FHWA has evaluated the effects of this action on small entities and anticipates 

that the action would not have a significant economic impact on a substantial number of 

small entities.  The proposed amendment provides procedures for approving CM/GC 

projects in the Federal-aid highway program.  As such, it primarily affects States and 

States are not included in the definition of small entity set forth in 5 U.S.C. 601.   

Unfunded Mandates Reform Act of 1995 

This proposed rule would not impose unfunded mandates as defined by the 

Unfunded Mandates Reform Act of 1995 (Pub. L. 104-4, 109 Stat. 48, March 22, 1995) 

as it will not result in the expenditure by State, local, tribal governments, in the 

aggregate, or by the private sector, of $148.1 million or more in any one year (2 U.S.C. 

1532).  Further, in compliance with the Unfunded Mandates Reform Act of 1995, the 

agency will evaluate any regulatory action that might be proposed in subsequent stages of 

the proceeding to assess the effects on State, local, and tribal governments and the private 

sector. 

Executive Order 13132 (Federalism Assessment) 

Executive Order 13132 requires agencies to assure meaningful and timely input 

by State and local officials in the development of regulatory policies that may have a 

substantial, direct effect on the States, on the relationship between the national 

government and the States, or on the distribution of power and responsibilities among the 

various levels of government.  This proposed action has been analyzed in accordance 
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with the principles and criteria contained in Executive Order 13132 dated August 4, 

1999, and FHWA has determined that this proposed action would not have a substantial 

direct effect or sufficient federalism implications on the States.  The FHWA has also 

determined that this proposed action would not preempt any State law or regulation or 

affect the States’ ability to discharge traditional State governmental functions.   

Executive Order 12372 (Intergovernmental Review) 

Catalog of Federal Domestic Assistance Program Number 20.205, Highway 

Planning and Construction.  The regulations implementing Executive Order 12372 

regarding intergovernmental consultation on Federal programs and activities apply to this 

program.   

Paperwork Reduction Act  

Under the Paperwork Reduction Act of 1995 (PRA) (44 U.S.C. 3501, et seq.), 

Federal agencies must obtain approval from the Office of Management and Budget for 

each collection of information they conduct, sponsor, or require through regulations.  The 

FHWA has analyzed this proposed rule under the PRA and has determined preliminarily 

that this proposal does not contain collection of information requirements for the 

purposes of the PRA. 

National Environmental Policy Act 

The FHWA has analyzed this action for the purpose of the NEPA, as amended 

(42 U.S.C. 4321 et seq.).  Agencies are required to adopt implementing procedures for 

NEPA that establish specific criteria for, and identification of, three classes of actions:  

those that normally require preparation of an EIS; those that normally require preparation 
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of an EA; and those that are categorically excluded from further NEPA review (40 CFR 

1507.3(b)).  The proposed action is the adoption of regulations that provide the policies, 

procedures, and requirements for implementing the CM/GC contracting method pursuant 

to 23 U.S.C. 112(b)(4).  This proposed action qualifies for categorical exclusions under 

23 CFR 771.117(c)(20) (promulgation of rules, regulations, and directives).  The FHWA 

has evaluated whether the proposed action would involve unusual circumstances or 

extraordinary circumstances and has determined that this proposed rulemaking action 

would not involve such circumstances.  As a result, FHWA finds that this proposed 

rulemaking would not result in significant impacts on the human environment.   

Executive Order 12630 (Taking of Private Property) 

The FHWA has analyzed this proposed rule under Executive Order 12630, 

Governmental Actions and Interference with Constitutionally Protected Property Rights.  

The FHWA does not anticipate that this proposed action would affect a taking of private 

property or otherwise have taking implications under Executive Order 12630.   

Executive Order 12898 (Environmental Justice) 

Executive Order 12898, Federal Actions to Address Environmental Justice in 

Minority Populations and Low-Income Populations, and DOT Order 5610.2(a) (the DOT 

Order), 91 FR 27534 (May 10, 2012) (available online at 

www.fhwa.dot.gov/enviornment/environmental_justice/ej_at_dot/order_56102a/index.cf

m), require DOT agencies to achieve environmental justice (EJ) as part of their mission 

by identifying and addressing, as appropriate, disproportionately high and adverse human 

health or environmental effects, including interrelated social and economic effects, of 
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their programs, policies, and activities on minority populations and low-income 

populations in the United States.  The DOT Order requires DOT agencies to address 

compliance with Executive Order 12898 and the DOT Order in all rulemaking activities.  

In addition, FHWA has issued additional documents relating to administration of 

Executive Order 12898 and the DOT Order.  On June 14, 2012, FHWA issued an update 

to its EJ order, FHWA Order 6640.23A, FHWA Actions to Address Environmental 

Justice in Minority Populations and Low Income Populations (the FHWA Order) 

(available online at www.fhwa.dot.gov/legsregs/directives/orders/664023a.htm).   

The FHWA has evaluated this proposed rule under the Executive Order, the DOT 

Order, and the FHWA Order.  The FHWA has determined that the proposed regulations 

would not cause disproportionately high and adverse human health and environmental 

effects on minority or low income populations.    

Executive Order 12988 (Civil Justice Reform) 

This action meets applicable standards in sections 3(a) and 3(b)(2) of Executive 

Order 12988, Civil Justice Reform, to minimize litigation, eliminate ambiguity, and 

reduce burden.   

Executive Order 13045 (Protection of Children) 

We have analyzed this rule under Executive Order 13045, Protection of Children 

from Environmental Health Risks and Safety Risks.  The FHWA certifies that this action 

would not cause an environmental risk to health or safety that might disproportionately 

affect children.   
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Executive Order 13175 (Tribal Consultation) 

The FHWA has analyzed this action under Executive Order 13175, dated 

November 6, 2000, and believes that the proposed action would not have substantial 

direct effects on one or more Indian tribes; would not impose substantial direct 

compliance costs on Indian tribal governments; and would not preempt tribal laws.  The 

proposed rulemaking addresses obligations of Federal funds to States for Federal-aid 

highway projects and would not impose any direct compliance requirements on Indian 

tribal governments.  Therefore, a tribal summary impact statement is not required.   

Executive Order 13211 (Energy Effects) 

We have analyzed this action under Executive Order 13211, Actions Concerning 

Regulations That Significantly Affect Energy Supply, Distribution, or Use.  The FHWA 

has determined that this is not a significant energy action under that order since it is not a 

significant regulatory action under Executive Order 12866 and is not likely to have a 

significant adverse effect on the supply, distribution, or use of energy.  Therefore, a 

Statement of Energy Effects is not required.   

Regulation Identifier Number 

A RIN is assigned to each regulatory action listed in the Unified Agenda of 

Federal Regulations.  The Regulatory Information Service Center publishes the Unified 

Agenda in April and October of each year.  The RIN number contained in the heading of 

this document can be used to cross-reference this action with the Unified Agenda.   
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List of Subjects  

23 CFR Part 630  

Government contracts, Grant programs-transportation, Highways and roads, Reporting 

and recordkeeping requirements. 

23 CFR Part 635  

Grant programs-transportation, Highways and roads, Reporting and recordkeeping 

requirements.  

 

Issued on:  June 19, 2015 

   

    

            

       ____________________________ 

       Gregory G. Nadeau 

       Acting Administrator 

       Federal Highway Administration 
 

 In consideration of the foregoing, FHWA proposes to amend title 23, Code of 

Federal Regulations, parts 630 and 635 as follows: 

PART 630 – PRECONSTRUCTION PROCEDURES 

1. Revise the authority citation for part 630 to read as follows: 

 Authority:  23 U.S.C. 106, 109, 112, 115, 315, 320, and 402(a); Sec. 1501 and 

1503 of Public Law 109–59, 119 Stat. 1144; Public Law 105–178, 112 Stat. 193; Public 

Law 104–59, 109 Stat. 582; Public Law 97–424, 96 Stat. 2106; Public Law 90–495, 82 

Stat. 828; Public Law 85–767, 72 Stat. 896; Public Law 84–627, 70 Stat. 380; 23 CFR 

1.32 and 49 CFR 1.48(b), and Pub. L. 112-141, 126 Stat. 405, section 1303. 

http://web2.westlaw.com/find/default.wl?mt=Westlaw&db=1000546&docname=23USCAS106&rp=%2ffind%2fdefault.wl&findtype=L&ordoc=5630191&tc=-1&vr=2.0&fn=_top&sv=Split&tf=-1&pbc=2BE4C6C1&rs=WLW14.10
http://web2.westlaw.com/find/default.wl?mt=Westlaw&db=1000546&docname=23USCAS109&rp=%2ffind%2fdefault.wl&findtype=L&ordoc=5630191&tc=-1&vr=2.0&fn=_top&sv=Split&tf=-1&pbc=2BE4C6C1&rs=WLW14.10
http://web2.westlaw.com/find/default.wl?mt=Westlaw&db=1000546&docname=23USCAS112&rp=%2ffind%2fdefault.wl&findtype=L&ordoc=5630191&tc=-1&vr=2.0&fn=_top&sv=Split&tf=-1&pbc=2BE4C6C1&rs=WLW14.10
http://web2.westlaw.com/find/default.wl?mt=Westlaw&db=1000546&docname=23USCAS115&rp=%2ffind%2fdefault.wl&findtype=L&ordoc=5630191&tc=-1&vr=2.0&fn=_top&sv=Split&tf=-1&pbc=2BE4C6C1&rs=WLW14.10
http://web2.westlaw.com/find/default.wl?mt=Westlaw&db=1000546&docname=23USCAS315&rp=%2ffind%2fdefault.wl&findtype=L&ordoc=5630191&tc=-1&vr=2.0&fn=_top&sv=Split&tf=-1&pbc=2BE4C6C1&rs=WLW14.10
http://web2.westlaw.com/find/default.wl?mt=Westlaw&db=1000546&docname=23USCAS320&rp=%2ffind%2fdefault.wl&findtype=L&ordoc=5630191&tc=-1&vr=2.0&fn=_top&sv=Split&tf=-1&pbc=2BE4C6C1&rs=WLW14.10
http://web2.westlaw.com/find/default.wl?mt=Westlaw&db=1000546&docname=23USCAS402&rp=%2ffind%2fdefault.wl&findtype=L&ordoc=5630191&tc=-1&vr=2.0&fn=_top&sv=Split&tf=-1&referencepositiontype=T&pbc=2BE4C6C1&referenceposition=SP%3b8b3b0000958a4&rs=WLW14.10
http://web2.westlaw.com/find/default.wl?mt=Westlaw&db=1077005&docname=UUID(I84CAC1E01B-B211DA818BF-B0916599498)&rp=%2ffind%2fdefault.wl&findtype=l&ordoc=5630191&tc=-1&vr=2.0&fn=_top&sv=Split&tf=-1&pbc=2BE4C6C1&rs=WLW14.10
http://web2.westlaw.com/find/default.wl?mt=Westlaw&db=1077005&docname=UUID(IAEC29D6830-2A49AA9A3CD-468BD5F3149)&rp=%2ffind%2fdefault.wl&findtype=l&ordoc=5630191&tc=-1&vr=2.0&fn=_top&sv=Split&tf=-1&pbc=2BE4C6C1&rs=WLW14.10
http://web2.westlaw.com/find/default.wl?mt=Westlaw&db=1077005&docname=UUID(I359DE66A24-974FCBAD842-BE569A99070)&rp=%2ffind%2fdefault.wl&findtype=l&ordoc=5630191&tc=-1&vr=2.0&fn=_top&sv=Split&tf=-1&pbc=2BE4C6C1&rs=WLW14.10
http://web2.westlaw.com/find/default.wl?mt=Westlaw&db=1077005&docname=UUID(I359DE66A24-974FCBAD842-BE569A99070)&rp=%2ffind%2fdefault.wl&findtype=l&ordoc=5630191&tc=-1&vr=2.0&fn=_top&sv=Split&tf=-1&pbc=2BE4C6C1&rs=WLW14.10
http://web2.westlaw.com/find/default.wl?mt=Westlaw&db=1077005&docname=UUID(ID231DDB9D0-B74B778948F-0E106B3B308)&rp=%2ffind%2fdefault.wl&findtype=l&ordoc=5630191&tc=-1&vr=2.0&fn=_top&sv=Split&tf=-1&pbc=2BE4C6C1&rs=WLW14.10
http://web2.westlaw.com/find/default.wl?mt=Westlaw&db=1000547&docname=23CFRS1.32&rp=%2ffind%2fdefault.wl&findtype=VP&ordoc=5630191&tc=-1&vr=2.0&fn=_top&sv=Split&tf=-1&pbc=2BE4C6C1&rs=WLW14.10
http://web2.westlaw.com/find/default.wl?mt=Westlaw&db=1000547&docname=23CFRS1.32&rp=%2ffind%2fdefault.wl&findtype=VP&ordoc=5630191&tc=-1&vr=2.0&fn=_top&sv=Split&tf=-1&pbc=2BE4C6C1&rs=WLW14.10
http://web2.westlaw.com/find/default.wl?mt=Westlaw&db=1000547&docname=49CFRS1.48&rp=%2ffind%2fdefault.wl&findtype=L&ordoc=5630191&tc=-1&vr=2.0&fn=_top&sv=Split&tf=-1&referencepositiontype=T&pbc=2BE4C6C1&referenceposition=SP%3ba83b000018c76&rs=WLW14.10
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2. Amend § 630.106 by adding a new paragraph (a)(8) to read as follows: 

§ 630.106 Authorization to proceed. 

 (a) *  *  * 

(8) For Construction Manager/General Contractor projects, the execution or 

modification of the project agreement for preconstruction services associated with final 

design and construction services, and authorization to proceed with such services, shall 

not occur until after the completion of the NEPA process.  However, preconstruction 

services associated with preliminary design may be authorized in accordance with this 

section. 

*  *  *  *  * 

PART 635 – CONSTRUCTION AND MAINTENANCE 

3. Revise the authority citation for part 635 to read as follows: 

Authority:  Sections 1525 and 1303 of Pub.L. 112–141, Sec. 1503 of Pub.L. 

109–59, 119 Stat. 1144; 23 U.S.C. 101 (note), 109, 112, 113, 114, 116, 119, 128, and 

315; 31 U.S.C. 6505; 42 U.S.C. 3334, 4601 et seq.; Sec. 1041(a), Pub.L. 102–240, 105 

Stat. 1914; 23 CFR 1.32; 49 CFR 1.85(a)(1). 

4. Amend § 635.102 by adding, in alphabetical order, the definition of 

“Construction Manager/General Contractor (CM/GC) project” to read as follows: 

§ 635.102 Definitions. 

* * * * * 

http://web2.westlaw.com/find/default.wl?mt=Westlaw&db=1077005&docname=UUID(I2A1C2250CA-8A11E199E7A-65B8DD87876)&rp=%2ffind%2fdefault.wl&findtype=l&ordoc=11197683&tc=-1&vr=2.0&fn=_top&sv=Split&tf=-1&pbc=6A9C2CDE&rs=WLW14.10
http://web2.westlaw.com/find/default.wl?mt=Westlaw&db=1077005&docname=UUID(I84CAC1E01B-B211DA818BF-B0916599498)&rp=%2ffind%2fdefault.wl&findtype=l&ordoc=11197683&tc=-1&vr=2.0&fn=_top&sv=Split&tf=-1&pbc=6A9C2CDE&rs=WLW14.10
http://web2.westlaw.com/find/default.wl?mt=Westlaw&db=1077005&docname=UUID(I84CAC1E01B-B211DA818BF-B0916599498)&rp=%2ffind%2fdefault.wl&findtype=l&ordoc=11197683&tc=-1&vr=2.0&fn=_top&sv=Split&tf=-1&pbc=6A9C2CDE&rs=WLW14.10
http://web2.westlaw.com/find/default.wl?mt=Westlaw&db=1000546&docname=23USCAS101&rp=%2ffind%2fdefault.wl&findtype=L&ordoc=11197683&tc=-1&vr=2.0&fn=_top&sv=Split&tf=-1&pbc=6A9C2CDE&rs=WLW14.10
http://web2.westlaw.com/find/default.wl?mt=Westlaw&db=1000546&docname=23USCAS109&rp=%2ffind%2fdefault.wl&findtype=L&ordoc=11197683&tc=-1&vr=2.0&fn=_top&sv=Split&tf=-1&pbc=6A9C2CDE&rs=WLW14.10
http://web2.westlaw.com/find/default.wl?mt=Westlaw&db=1000546&docname=23USCAS112&rp=%2ffind%2fdefault.wl&findtype=L&ordoc=11197683&tc=-1&vr=2.0&fn=_top&sv=Split&tf=-1&pbc=6A9C2CDE&rs=WLW14.10
http://web2.westlaw.com/find/default.wl?mt=Westlaw&db=1000546&docname=23USCAS113&rp=%2ffind%2fdefault.wl&findtype=L&ordoc=11197683&tc=-1&vr=2.0&fn=_top&sv=Split&tf=-1&pbc=6A9C2CDE&rs=WLW14.10
http://web2.westlaw.com/find/default.wl?mt=Westlaw&db=1000546&docname=23USCAS114&rp=%2ffind%2fdefault.wl&findtype=L&ordoc=11197683&tc=-1&vr=2.0&fn=_top&sv=Split&tf=-1&pbc=6A9C2CDE&rs=WLW14.10
http://web2.westlaw.com/find/default.wl?mt=Westlaw&db=1000546&docname=23USCAS116&rp=%2ffind%2fdefault.wl&findtype=L&ordoc=11197683&tc=-1&vr=2.0&fn=_top&sv=Split&tf=-1&pbc=6A9C2CDE&rs=WLW14.10
http://web2.westlaw.com/find/default.wl?mt=Westlaw&db=1000546&docname=23USCAS119&rp=%2ffind%2fdefault.wl&findtype=L&ordoc=11197683&tc=-1&vr=2.0&fn=_top&sv=Split&tf=-1&pbc=6A9C2CDE&rs=WLW14.10
http://web2.westlaw.com/find/default.wl?mt=Westlaw&db=1000546&docname=23USCAS128&rp=%2ffind%2fdefault.wl&findtype=L&ordoc=11197683&tc=-1&vr=2.0&fn=_top&sv=Split&tf=-1&pbc=6A9C2CDE&rs=WLW14.10
http://web2.westlaw.com/find/default.wl?mt=Westlaw&db=1000546&docname=23USCAS315&rp=%2ffind%2fdefault.wl&findtype=L&ordoc=11197683&tc=-1&vr=2.0&fn=_top&sv=Split&tf=-1&pbc=6A9C2CDE&rs=WLW14.10
http://web2.westlaw.com/find/default.wl?mt=Westlaw&db=1000546&docname=31USCAS6505&rp=%2ffind%2fdefault.wl&findtype=L&ordoc=11197683&tc=-1&vr=2.0&fn=_top&sv=Split&tf=-1&pbc=6A9C2CDE&rs=WLW14.10
http://web2.westlaw.com/find/default.wl?mt=Westlaw&db=1000546&docname=42USCAS3334&rp=%2ffind%2fdefault.wl&findtype=L&ordoc=11197683&tc=-1&vr=2.0&fn=_top&sv=Split&tf=-1&pbc=6A9C2CDE&rs=WLW14.10
http://web2.westlaw.com/find/default.wl?mt=Westlaw&db=1000546&docname=42USCAS4601&rp=%2ffind%2fdefault.wl&findtype=L&ordoc=11197683&tc=-1&vr=2.0&fn=_top&sv=Split&tf=-1&pbc=6A9C2CDE&rs=WLW14.10
http://web2.westlaw.com/find/default.wl?mt=Westlaw&db=1077005&docname=UUID(I3E5AF5CD5E-364CBC97F05-BD46804DAA3)&rp=%2ffind%2fdefault.wl&findtype=l&ordoc=11197683&tc=-1&vr=2.0&fn=_top&sv=Split&tf=-1&pbc=6A9C2CDE&rs=WLW14.10
http://web2.westlaw.com/find/default.wl?mt=Westlaw&db=1077005&docname=UUID(I3E5AF5CD5E-364CBC97F05-BD46804DAA3)&rp=%2ffind%2fdefault.wl&findtype=l&ordoc=11197683&tc=-1&vr=2.0&fn=_top&sv=Split&tf=-1&pbc=6A9C2CDE&rs=WLW14.10
http://web2.westlaw.com/find/default.wl?mt=Westlaw&db=1000547&docname=23CFRS1.32&rp=%2ffind%2fdefault.wl&findtype=VP&ordoc=11197683&tc=-1&vr=2.0&fn=_top&sv=Split&tf=-1&pbc=6A9C2CDE&rs=WLW14.10
http://web2.westlaw.com/find/default.wl?mt=Westlaw&db=1000547&docname=49CFRS1.85&rp=%2ffind%2fdefault.wl&findtype=L&ordoc=11197683&tc=-1&vr=2.0&fn=_top&sv=Split&tf=-1&referencepositiontype=T&pbc=6A9C2CDE&referenceposition=SP%3b7b9b000044381&rs=WLW14.10
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Construction Manager/General Contractor (CM/GC) project means a project to be 

delivered using a two-phase contract with a construction manager or general contractor 

for services during both the preconstruction and construction phases of a project.  

* * * * * 

5. Amend § 635.104 by adding paragraph (d) to read as follows:  

§ 635.104 Method of construction. 

* * * * * 

 (d) In the case of a CM/GC project, the requirements of subpart E of this part and 

the appropriate provisions pertaining to the CM/GC method of contracting in this part 

will apply.  However, no justification of cost effectiveness is necessary in selecting 

projects for the CM/GC delivery method. 

6. Amend § 635.107 by revising the first sentence of paragraph (b) to read as 

follows: 

§635.107   Participation by disadvantaged business enterprises. 

*  *  *  *  * 

 (b)  In the case of a design-build or CM/GC project funded with title 23 funds, the 

requirements of 49 CFR part 26 and the State’s approved DBE plan apply.  *  *  * 

7. Amend § 635.109 by revising paragraph (a) introductory text to read as 

follows: 

§635.109   Standardized changed condition clauses. 
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(a) Except as provided in paragraph (b) of this section, the following changed 

conditions contract clauses shall be made part of, and incorporated in, each highway 

construction project, including construction services agreements of CM/GC projects, 

approved under 23 U.S.C. 106: 

*  *  *  *  * 

8. Amend § 635.110 by revising paragraph (f) introductory text to read as follows: 

§635.110   Licensing and qualification of contractors. 

*  *  *  *  * 

(f) In the case of a design-build and CM/GC project, the STDs may use their own 

bonding, insurance, licensing, qualification or prequalification procedure for any phase of 

procurement. 

*  *  *  *  * 

9. Amend § 635.112 by adding paragraph (j) to read as follows:  

§ 635.112 Advertising for bids and proposals. 

* * * * * 

  (j) In the case of a CM/GC project, the FHWA Division Administrator’s approval 

of the solicitation document will constitute the FHWA’s approval to use the CM/GC 

contracting method and approval to release the solicitation document.  The STD must 

obtain the approval of the FHWA Division Administrator before issuing addenda which 

result in major changes to the solicitation document. 

10. Amend § 635.113 by adding paragraph (d) to read as follows:  

§ 635.113 Bid opening and bid tabulation. 
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* * * * * 

 (d) In the case of a CM/GC project, the requirements of this section do not apply.  See 

subpart E of this part for approval procedures. 

11. Amend § 635.114 by adding paragraph (l) to read as follows:  

§ 635.114 Award of contract and concurrence in award. 

* * * * * 

 (l) In the case of a CM/GC project, the CM/GC contract shall be awarded in 

accordance with the solicitation document.  See subpart E of this part for CM/GC project 

approval procedures. 

12. Amend § 635.122 by adding paragraph (d) to read as follows: 

§635.122   Participation in progress payments. 

*  *  *  *  * 

(d) In the case of a CM/GC project, the STD must define its procedures for 

making progress payments pursuant to the selected payment method in the appropriate 

solicitation and contract documents. 

13. Amend § 635.309 by revising paragraphs (p) introductory text, (p)(1)(vi) 

introductory text, and (p)(3) to read as follows: 

§ 635.309 Authorization. 

*  *  *  *  * 

(p) In the case of a design-build or CM/GC project, the following certification 

requirements apply: 

 (1) *  *  * 
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 (vi) If the STD elects to include right-of-way, utility, and/or railroad services as 

part of the design-builder’s (or CM/GC contractor’s) scope of work, then the Request for 

Proposals document must include: 

*  *  *  *  * 

 (3) Changes to the design-build or CM/GC project concept and scope may require 

a modification of the transportation plan and transportation improvement program.  The 

project sponsor must comply with the metropolitan and statewide transportation planning 

requirements in 23 CFR part 450 and the transportation conformity requirements (40 

CFR parts 51 and 93) in air quality nonattainment and maintenance areas, and provide 

appropriate approval notification to the design builder (or the CM/GC contractor) for 

such changes. 

14. Add subpart E to read as follows: 

Subpart E – Construction Manager/General Contractor (CM/GC) Contracting  

Sec. 

635.501  Purpose. 

635.502  Definitions. 

635.503  Applicability. 

635.504  CM/GC requirements. 

635.505  Relationship to the NEPA process. 

635.506  Project approvals and authorizations. 

635.507  Cost eligibility. 
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Subpart E – Construction Manager/General Contractor (CM/GC) Contracting  

§ 635.501  Purpose. 

 The regulations in this subpart prescribe policies, requirements, and procedures 

relating to the use of the CM/GC method of contracting on Federal-aid projects.   

§ 635.502  Definitions. 

 As used in this subpart: 

Agreed price means the price agreed to by the Construction Manager/General 

Contractor (CM/GC) contractor and the contracting agency to provide construction 

services for a specific scope and schedule.   

CM/GC contractor means the entity that has been awarded a two-phase contract 

for a CM/GC project and is responsible for providing preconstruction services under the 

first phase and, if a price agreement is reached, construction services under the second 

phase of such contract.  

CM/GC project means a project to be delivered using a two-phase contract with a 

CM/GC contractor for services during the preconstruction and construction phases of a 

project.  

Construction services means the physical construction work undertaken by a 

CM/GC contractor to construct a project or a portion of the project (including early work 

packages).  Construction services may be authorized as a single contract for the project, 

or through a combination of contracts covering portions of the CM/GC project.  

Procurement and authorization procedures are the same for every contract for 

construction services. 
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Contracting agency means the State Transportation Agency (STA), and any State 

or local government agency, public-private partnership, or Indian tribe (as defined in 2 

CFR 200.54) that is the acting under the supervision of the STA and is awarding and 

administering a CM/GC contract.  

Division Administrator means the chief FHWA official assigned to conduct 

business in a particular State.  

Early work package means a portion or phase of physical construction work 

(including material acquired for a construction phase) that is procured after NEPA is 

complete but before all design work for the project is complete.  Contracting agencies 

may procure an early work package only when the risks of the work are adequately 

identified and the scope of work is defined sufficiently for the contracting agency and the 

CM/GC contractor to reasonably determine price.  The requirements in §635.506 and 

§635.507 apply to procuring an early work package and FHWA authorization for an early 

work package.   

Final design has the same meaning as defined in § 636.103 of this chapter. 

NEPA process means the environmental review required under the National 

Environmental Policy Act (NEPA) of 1969 (42 U.S.C. 4321 et seq.), applicable portions 

of the NEPA implementing regulations at 40 CFR parts 1500-1508, and part 771 of this 

chapter. 

Preconstruction services means consulting to provide a contracting agency and its 

designer with information regarding the impacts of design on the physical construction of 

the project, including scheduling, work sequencing, cost engineering, constructability, 
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cost estimating, and risk identification.  Under an agreement for preconstruction services, 

the CM/GC contractor may provide consulting services during both preliminary and final 

design.  Such services do not include design and engineering-related services as defined 

in § 172.3 of this chapter. 

Preliminary design has the same meaning as defined in § 636.103 of this chapter. 

Solicitation document means the document used by the contracting agency to 

advertise the CM/GC project and request expressions of interest, statements of 

qualifications, proposals, or offers. 

State transportation agency (STA) has the same meaning as the term State 

transportation department under § 635.102 of this chapter. 

§ 635.503  Applicability.    

The provisions of this subpart apply to all Federal-aid projects within the right-of-

way of a public highway, those projects required by law to be treated as if located on a 

Federal-aid highway, and other projects which are linked to such projects (i.e., the project 

would not exist without another Federal-aid highway project) that are to be delivered 

using the CM/GC contractor method.   

§ 635.504  CM/GC requirements.   

(a) In general.  A contracting agency may award a two-phase contract to a 

CM/GC contractor for preconstruction and construction services.  The first phase of this 

contract is the preconstruction services phase.  The second phase is the construction 

services phase.  The construction services phase may occur under one contract or under 

multiple contracts covering portions of the project, including early work packages. 
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(b) Procurement requirements.  (1) The contracting agency shall procure the 

CM/GC contract using competitive selection procurement procedures providing for free 

and open competition.  

(2) Contracting agency procedures may use any of the following solicitation 

options in procuring a CM/GC contract:  letters of interest, requests for qualifications, 

interviews, request for proposals or other solicitation procedures provided by applicable 

State law, regulation or policy.  Single-phase or multiple-phase selection procedures may 

also be used. 

(3) Contracting agency procedures shall require, at a minimum, that a CM/GC 

contract be advertised through solicitation documents that: 

(i) Clearly define the scope of services being requested; 

(ii) List evaluation factors and significant subfactors and their relative importance 

in evaluating proposals;  

(iii) List all required deliverables;  

(iv) Identify whether interviews will be conducted before establishing the final 

rank; and  

(v) Include or reference sample contract form(s). 

(4) If interviews are used in the selection process, the contracting agency must 

offer the opportunity for an interview to all short listed firms (or firms that submitted 

responsive proposals, if a short list is not used).  Also, if interviews are used, then the 

contracting agency must not engage in conduct that favors one firm over another and 

must not disclose a firm’s offer to another firm. 
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  (5) A contracting agency may award a CM/GC contract based on qualifications, 

experience, best value, or any other combination of factors considered appropriate by the 

contracting agency and the Division Administrator and which are clearly specified in the 

solicitation documents. 

  (6) In the event that the contracting agency is unwilling or unable to enter into an 

agreement with the CM/GC contractor for the construction services phase of the project 

(including any early work package), after notification to the Division Administrator, the 

contracting agency may initiate a new procurement process meeting the requirements of 

subpart A of this part.  If FHWA participation is being requested in the cost of 

construction, the contracting agency must request FHWA’s approval before advertising 

for bids or proposals in accordance with § 635.112.  Once the contracting agency 

advertises for bids or proposals for the project or a portion of the project, the contracting 

agency no longer can use the agreed price procedures under this CM/GC regulation.  

When the contracting agency makes a decision to initiate a new procurement, the 

contracting agency may determine that there is an apparent conflict of interest and not 

allow the CM/GC contractor to submit competitive bids.  

(c) FHWA approval of CM/GC procedures. (1) The STA must submit its 

proposed CM/GC procurement procedures to the FHWA Division Administrator for 

review and approval.  Any changes in approved procedures and requirements shall also 

be subject to approval by the Division Administrator.  Other contracting agencies may 

follow STA approved procedures or their own procedures if approved by the both the 

STA and FHWA. 
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(2) The Division Administrator may approve procedures that conform to the 

requirements of this subpart and which do not, in the opinion of the Division 

Administrator, operate to restrict competition.  The Division Administrator’s approval of 

CM/GC procurement procedures may not be delegated or assigned to the STA. 

  (d) Subcontracting. Consistent with § 635.116(a), agreements for construction 

services must specify a minimum percentage of work (no less than 30 percent of the total 

cost of the agreement for construction services, excluding specialty work) that a 

contractor must perform with its own forces.  If required by State law, regulation, or 

administrative policy, the contracting agency may require the CM/GC contractor to 

competitively let and award subcontracts for construction services to the lowest 

responsive bidder.   

(e) Payment methods. (1) The method of payment to the CM/GC contractor shall 

be set forth in the original solicitation documents, contract, and any contract modification 

or change order thereto.  A single contract may contain different payment methods as 

appropriate for compensation of different elements of work.   

(2) The methods of payment for preconstruction services shall be:  lump sum, cost 

plus fixed fee, cost per unit of work, specific rates of compensation, or other comparable 

payment method permitted in State law and regulation.  The cost plus a percentage of 

cost and percentage of construction cost methods of payment shall not be used.   

(3) The method of payment for construction services may include any method of 

payment authorized by State law (including, but not limited to, lump sum, unit price and 
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target price); however, when compensation is based on actual costs, an approved indirect 

cost rate must be used.  

§ 635.505  Relationship to the NEPA process. 

(a) In procuring a CM/GC contract before the completion of the NEPA process, 

the contracting agency may: 

(1)  Issue solicitation documents;  

(2)  Proceed with the award of a CM/GC contract providing for preconstruction 

services and an option to enter into a future agreement for construction services once the 

NEPA review process is complete;  

(3) Issue notices to proceed to the CM/GC contractor for preconstruction services, 

excluding final design-related activities; and 

(4) Issue a notice-to-proceed to a consultant design firm for the preliminary 

design and any work related to preliminary design of the project to the extent that those 

actions do not limit any reasonable range of alternatives.   

(b) The contracting agency shall not proceed with the award of an agreement for 

the construction services phase of a CM/GC contract (including early work packages 

such as advanced material acquisition or site work) and, except as provided in paragraph 

(c) of this section, shall not proceed, or permit any consultant or contractor to proceed, 

with construction until the completion of the NEPA process for the project.   

(c) A contracting agency may proceed, solely at the risk and expense of the 

contracting agency, with design activities at any level of detail, including final design and 

preconstruction services associated with final design, for a CM/GC project before 
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completion of the NEPA process without affecting subsequent approvals required for the 

project.  However, FHWA shall not authorize final design activities and preconstruction 

services associated with final design, and such activities shall not be eligible for Federal 

funding as provided in § 635.506(c), until after the completion the NEPA process.  A 

contracting agency may use a CM/GC contractor for preconstruction services associated 

with at-risk final design only if the contracting agency has a procedure for segregating the 

costs of the CM/GC contractor’s at-risk work from preconstruction services eligible for 

reimbursement during the NEPA process.  If a contracting agency decides to perform at-

risk final design, it must notify FHWA of its decision to do so before undertaking such 

activities.    

(d) The CM/GC contract must include termination provisions in the event the 

environmental review process does not result in the selection of a build alternative.  This 

termination provision is in addition to the termination for cause or convenience clause 

required by 2 CFR Part 200, Appendix II. 

(e) The CM/GC contract must include a provision providing that the scope of 

services in the preconstruction phase includes all alternatives identified and considered in 

the NEPA process. 

(f) The CM/GC contract must include appropriate provisions ensuring no 

commitments are made to any alternative during the NEPA process, and that the 

comparative merits of all alternatives identified and considered during the NEPA process, 

including the no-build alternative, will be evaluated and fairly considered. 
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(g) The CM/GC contractor must not prepare NEPA documentation or have any 

decisionmaking responsibility with respect to the NEPA process.  However, the CM/GC 

contractor may be requested to provide information about the project and possible 

mitigation actions, including constructability information, and its work product may be 

considered in the NEPA analysis and included in the record. 

(h) Any agreement for construction services under a CM/GC contract must 

include appropriate provisions ensuring that all environmental and mitigation measures 

identified in the NEPA documentation and committed to in the NEPA determination for 

the selected alternative will be implemented. 

§ 635.506 Project approvals and authorizations. 

(a) In general.  (1) Under 23 U.S.C. 106(c), the States may assume certain FHWA 

responsibilities for project design, plans, specifications, estimates, contract awards, and 

inspections.  Any individual State’s assumption of FHWA responsibilities for approvals 

and determinations for CM/GC projects, as described in this subpart, will be addressed in 

the State’s FHWA/STA Stewardship and Oversight Agreement.  The State may not 

further delegate or assign those responsibilities.  If an STA assumes responsibility for an 

FHWA approval or determination contained in this subpart, the STA will include 

documentation in the project file sufficient to substantiate its actions and to support any 

request for authorization.  The STA will provide FHWA with the documentation upon 

request. 
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(2) Before requesting the authorization for either preconstruction or construction 

activities, the contracting agency must submit its solicitation document for CM/GC 

services to the Division Administrator for approval. 

(b) Preconstruction services approvals and authorization.  (1) If the contracting 

agency wishes Federal participation in the cost of the CM/GC contractor’s 

preconstruction services, it must request FHWA’s authorization of preliminary 

engineering before incurring such costs.  

(2) Before authorizing pre-construction services by the CM/GC contractor, the 

Division Administrator must review and approve the contracting agency’s cost or price 

analysis for every procurement (including contract modifications).  A cost or price 

analysis is encouraged but not required for procurements less than the simplified 

acquisition threshold (currently $150,000).     

(c) Final design during NEPA process.  (1) If the contracting agency proceeds 

with final design activities, including preconstruction services associated with final 

design activities, at its own expense before the completion of the NEPA process, then 

those activities for the selected alternative may be eligible for Federal reimbursement 

after the completion of the NEPA process so long as the Division Administrator finds that 

the contracting agency’s final design-related activities: 

 (i) Did not limit the identification and fair evaluation of a reasonable range of 

alternatives for the proposed project,  

(ii) Did not result in an irrevocable commitment by the contracting agency to the 

selection of a particular alternative,   
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(iii) Did not have an adverse environmental impact, and  

(iv) Are necessary and reasonable and adequately documented.   

(2) If, during the NEPA process, the Division Administrator finds the final design 

work limits the fair evaluation of alternatives, irrevocably commits the contracting 

agency to the selection of any alternative, or causes an adverse environmental impact, 

then the Division Administrator shall require the contracting agency to take any 

necessary action to ensure the integrity of the NEPA process regardless of whether the 

contracting agency wishes to receive Federal reimbursement for such activities.  

(d) Construction services approvals and authorizations.  (1) Subject to the 

requirements in § 635.505, the contracting agency may request Federal participation in 

the construction services costs associated with a CM/GC construction project, or portion 

of a project (including an early work package).  In such cases, FHWA’s construction 

contracting requirements will apply to all of the CM/GC project’s construction contracts 

if any portion (including an early work package) of the CM/GC project construction is 

funded with title 23 funds.  Any expenses incurred for construction services before 

FHWA authorization shall not be eligible for reimbursement except as may be 

determined in accordance with § 1.9 of this chapter. 

(2)  The FHWA must approve the price estimate for construction costs for the 

entire project before authorization of construction services (including authorization of an 

early work package). 

(3) The contracting agency must perform a price analysis for any agreement (or 

contract modification) that establishes or revises the scope, schedule or price for the 
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construction of the CM/GC project or a portion of the project (including an early work 

package).  The price analysis must compare the agreed price with the contracting 

agency’s engineer’s estimate or an independent cost estimate (if required by the 

contracting agency).  A price analysis is encouraged but not required for procurements 

less than the simplified acquisition threshold (currently $150,000).     

(4) The Division Administrator must review and approve the contracting agency’s 

price analysis and agreed price for the construction services of a CM/GC project or a 

portion of the project (including an early work package) before authorization of 

construction services.    

(5) Where the contracting agency and the CM/GC contractor agree on a price for 

construction services, FHWA’s authorization of construction services will be based on 

the approved agreed price for the project or portion of the project.  The authorization may 

include authorization of an early work package, including the advanced acquisition of 

materials consistent with § 635.122.  In the event that construction materials are acquired 

for a CM/GC project but not installed in the CM/GC project, the cost of such material 

will not be eligible for Federal-aid participation.  In accordance with § 635.507 and 2 

CFR part 200, FHWA may deny eligibility for part or all of an early work package if 

such work is not needed for, or used for, the project.   

  (e) Contract award.  Award of Federal-aid CM/GC contracts for preconstruction 

and construction services requires prior concurrence from the Division Administrator.   

The concurrence is a prerequisite to the authorization of preconstruction and construction 

services (including authorization for an early work package).  Concurrence in the contract 
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award constitutes approval of the agreed price, scope, and schedule for the work.  The 

documentation supporting a contract award should include the Disadvantaged Business 

Enterprise documentation required by 26 CFR 26.53(b)(2) when there is a contract goal.  

A copy of the executed contract between the contracting agency and the CM/GC 

contractor, including any agreement for construction services, shall be furnished to the 

Division Administrator as soon as practical after execution.  If the contracting agency 

decides not to proceed with the award of a CM/GC construction services contract, then it 

must notify the FHWA Division Administrator  as provided in § 635.504(b)(6). 

§ 635.507 Cost eligibility.  

(a) Costs, or prices based on estimated costs, for agreements under a CM/GC 

contract shall be eligible for Federal-aid reimbursement only to the extent that costs 

incurred, or cost estimates included in negotiated prices, are allowable in accordance with 

the Federal cost principles (as specified in 2 CFR part 200, subpart E).  Contracting 

agencies must perform a cost or price analysis in connection with procurement actions, 

including contract modifications, in accordance with 2 CFR 200.323(a) and this subpart.  

(1) For preconstruction services, to the extent that actual costs or cost estimates 

are included in negotiated prices that will be used for cost reimbursement, the costs must 

comply with the Federal cost principles to be eligible for participation. 

(2) For construction services, the price analysis must confirm the agreed price is 

reasonable in order to satisfy cost eligibility requirements (see § 635.506(d)(3)).  The 

FHWA will rely on an approved price analysis when authorizing funds for construction.    
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(b) Indirect cost rates. Where contract terms and payment are negotiated based on 

individual elements of costs, the CM/GC contractor must provide an indirect cost rate 

established in accordance with the Federal cost principles (as specified in 2 CFR part 

200, subpart E).   

 (c) Cost certification. (1) If the CM/GC contractor presents an indirect cost rate 

established in accordance with the Federal cost principles (as specified in 2 CFR part 

200, subpart E), it shall include a certification by an official of the CM/GC contractor that 

all costs are allowable in accordance with the Federal cost principles. 

(2) An official of the CM/GC contractor shall be an individual executive or 

financial officer of the CM/GC contractor’s organization, at a level no lower than a Vice 

President or Chief Financial Officer, or equivalent, who has the authority to make 

representations about the financial information utilized to establish the indirect cost rate 

proposal submitted. 

(3) The certification of final indirect costs shall read as follows: 

Certificate of Final Indirect Costs 

    This is to certify that I have reviewed this proposal to establish final indirect 

cost rates and to the best of my knowledge and belief: 

    1. All costs included in this proposal (identify proposal and date) to establish 

final indirect cost rates for (identify period covered by rate) are allowable in 

accordance with the cost principles of the Federal Acquisition Regulation (FAR) 

of title 48, Code of Federal Regulations (CFR), part 31; and 
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    2. This proposal does not include any costs which are expressly unallowable 

under applicable cost principles of the FAR of 48 CFR part 31. 

Firm: 

Signature: 

Name of Certifying Official: 

Title:  

Date of Execution: 

[FR Doc. 2015-15617 Filed: 6/26/2015 08:45 am; Publication Date:  6/29/2015] 


